

CONFIDENTIAL

12 Sept 56

For the File

Subject: (RD-79, Task Order VII - Test Equipment)

Task VII tangential sensitivity and system check measurements requirements were established under the agreement that a HP-616A signal generator would be Government Furnished to contractor. This was confirmed by the SP/EA requisition as prepared and forwarded by MSB.

On 11 September 56 [ ] (MSB) advised that a requisition in support of [ ] was on hand for three signal generators type HP-616A. That these generators (currently in stock) were under allocation 22. That SP/EA had released 1 of 2 to this project and would undersigned release the second of 2 in allocation 22 to the project. This unit being that unit scheduled for use with RD-79, TO VII.

[ ] were advised in this regard and the matter referred to [ ] (SPD).

12 September 56 [ ] (Project [ ] contacted undersigned. It was explained that release of the unit would delay the E/CS-3 program. That the unit would be returned to stock at the earliest possible date and it was anticipated that the actual time would not exceed 45-60 days from the time it is in the hands of the contractor. [ ] indicated that a) the unit was desired to support the field, b) that the requirement for the field being furnished this unit was a proposal from Chief, SPD, c) that such equipment was known to be required in the field, but d) the actual degree of urgency was not known (in terms of expediting the return of this unit to stock for reissue upon completion of its use in RD-79), e) that he would advise [ ] that release of this from RD-79 would set back the E/CS-3 in the order of 120 days minimum.

It was agreed that a command decision by Chief SPD is required to determine whether [ ] can stand a 45-60 day delay versus a minimum of an estimated 120 days for the E/CS-3 program.

LBR

13 Sept 56

Chief SPD advised via Chief SP/EA to coordinate with [ ] to have them change their requisition to cover only the unit previously released to them from Allocation

CONFIDENTIAL

22 and to initiate purchase of the items required for their project.

LBR

CONFIDENTIAL

DOC	42	REV DATE	9 APR 1980	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	C	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2